
BDCP EIR/EIS 
Draft Agency Review Schedule 

BDCP: EIR/EIS Work Plan and Section Review 

Conduct Project Description/Aits and Section Evaluation 

Prepare Work Plan and Schedule 

BDCP: Proposed Action and Alts Descriptions 

Prepare Proposed Action and Alternatives Description 

BDCP: Admin Draft EIR/EIS 

Prepare Batch A Chapters (e.g., Social Environment) 

Prepare Batch B Chapters (e.g., Physical Environment) 

Prepare Batch C Chapters (e.g., Aquatics, Terrestrial, Surface 

Water, Water Quality, and Supply) 

BDCP: Check Copy of Complete EIR/EIS 

Revise and Prepare Check Copy EIR/EIS 

Prepare Public Draft EIR/EIS 

BDCP: Draft Public Review Period 

Public Review and Conduct Hearings (60 days) 

BDCP: Response to Comments on Draft EIR/EIS 

Prepare Responses to Comments 

Initiate Formal Consultation 

BDCP: Prepare Final EIR/EIS 

Prepare Admin Draft Final El R/EIS 

Prepare Final EIR/EIS 

BDCP: Final EIR/EIS Review 

Public Review and Conduct Hearings (30 days) 

Prepare Responses to Comments 

Prepare ROD (Final EIR/EIS Complete) 

DHCCP-Program 

DWR-Internal 

Confidential- Not for Public Distribution 

DWR & lead Agencies 

DWR & lead Agencies 

DWR & lead Agencies 

DWR & lead Agencies 

DWR & lead Agencies 

DWR & lead Agencies 

DWR & lead Agencies 

DWR & lead Agencies 

DWR & lead Agencies 

DWR & lead Agencies 

DWR & lead Agencies 

DWR & lead Agencies 

DWR & lead Agencies 

DWR & lead Agencies 

DWR & lead Agencies 
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8-Jul-11 22-Jul-11 

29-Jul-11 5-Aug-11 

29-Jul-11 12-Aug-11 

28-0ct-11 18-Nov-11 

7-Dec-11 4-Jan-12 

14-Feb-12 1-Mar-12 

5-Apr-12 26-Apr-12 

10-May-12 10-May-12 

10-May-12 10-Jul-12 

2-Aug-12 23-Aug-12 

15-Aug-12 

27-Sep-12 11-0ct-12 

1-Nov-12 1-Nov-12 

1-Nov-12 3-Dec-12 

20-Dec-12 31-Dec-12 

31-Dec-12 
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